

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	15 February 2025
Team ID	Individual Project
Project Name	Book - A - Doctor
Maximum Marks	5 marks

Product Backlog, Sprint Schedule, and Estimation

Sprint-1: User Authentication Module

Epic: Registration

USN-1

- User Story: As a patient, I can register by providing my personal details, email, and password.
- Story Points: 2
- Priority: High
- Team Member: Riya Reddy Kasireddy

USN-2

- User Story: As a doctor, I can register and create my professional profile.
- Story Points: 2
- Priority: High
- Team Member: Riya Reddy Kasireddy

USN-3

- User Story: As a user, I can log in using my email and password.
- Story Points: 1
- Priority: High
- Team Member: Riya Reddy Kasireddy

USN-4

- User Story: As a user, I can securely access protected pages using JWT authentication.

- Story Points: 2
- Priority: High
- Team Member: Riya Reddy Kasireddy

Total Story Points: 7

Sprint-2: Doctor Management Module

Epic: Doctor Search & Management

USN-5

- User Story: As a patient, I can view all registered doctors.
- Story Points: 2
- Priority: High
- Team Member: Riya Reddy Kasireddy

USN-6

- User Story: As a patient, I can search doctors based on specialization.
- Story Points: 3
- Priority: High
- Team Member: Riya Reddy Kasireddy

USN-7

- User Story: As a doctor, I can manage my profile information.
- Story Points: 2
- Priority: Medium
- Team Member: Riya Reddy Kasireddy

Total Story Points: 7

Sprint-3: Appointment Management Module

Epic: Appointment Booking

USN-8

- User Story: As a patient, I can book an appointment with a doctor.
- Story Points: 3
- Priority: High
- Team Member: Riya Reddy Kasireddy

USN-9

- User Story: As a patient, I can cancel an appointment.
- Story Points: 2
- Priority: Medium
- Team Member: Riya Reddy Kasireddy

USN-10

- User Story: As a doctor, I can approve or reject appointment requests.
- Story Points: 3
- Priority: High
- Team Member: Riya Reddy Kasireddy

USN-11

- User Story: As a user, I can track appointment status.
- Story Points: 2
- Priority: High
- Team Member: Riya Reddy Kasireddy

Total Story Points: 10

Sprint-4: Medical Reports & Dashboard

Epic: Reports and Dashboard

USN-12

- User Story: As a patient, I can upload medical reports.
- Story Points: 3
- Priority: High
- Team Member: Riya Reddy Kasireddy

USN-13

- User Story: As a patient, I can view my appointment history.
- Story Points: 2
- Priority: Medium
- Team Member: Riya Reddy Kasireddy

USN-14

- User Story: As a doctor, I can view appointment details and patient information.
- Story Points: 3
- Priority: High
- Team Member: Riya Reddy Kasireddy

USN-15

- User Story: As an administrator/system, role-based access should be enforced.
- Story Points: 2
- Priority: High
- Team Member: Riya Reddy Kasireddy

Total Story Points: 10

Project Tracker, Velocity & Burndown Chart

Sprint Schedule

Sprint Schedule						
Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed	Sprint Release Date (Actual)
Sprint-1	7	6 Days	15 Feb 2025	20 Feb 2025	7	20 Feb 2025
Sprint-2	7	6 Days	21 Feb 2025	26 Feb 2025	7	26 Feb 2025
Sprint-3	10	6 Days	27 Feb 2025	04 Mar 2025	10	04 Mar 2025
Sprint-4	10	6 Days	05 Mar 2025	10 Mar 2025	10	10 Mar 2025

Velocity Calculation

Total Story Points Completed = 34

Number of Sprints = 4

Average Velocity (AV) = Total Story Points Completed ÷ Number of Sprints

AV = 34 ÷ 4 = 8.5 Story Points per Sprint

If each sprint duration is 6 days:

Average Velocity per Day = 8.5 ÷ 6 = 1.42 Story Points per Day

Burndown Chart Data	
Day	Remaining Story Points
Day 1	34
Day 2	30
Day 3	26
Day 4	22
Day 5	18
Day 6	14
Day 7	10
Day 8	6
Day 9	3

Burndown Chart Data

Burndown Chart Interpretation

The burndown chart shows a steady reduction in pending work throughout the project lifecycle. As sprint tasks are completed, the remaining story points decrease until all planned functionality is successfully implemented. This indicates healthy sprint progress and effective project execution for the **Book A Doctor** healthcare appointment management system.

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed	Sprint Release Date (Actual)
Sprint-1	7	6 Days	15 Feb 2025	20 Feb 2025	7	20 Feb 2025

Sprint-2	7	6 Days	21 Feb 2025	26 Feb 2025	7	26 Feb 2025
Sprint-3	10	6 Days	27 Feb 2025	04 Mar 2025	10	04 Mar 2025
Sprint-4	10	6 Days	05 Mar 2025	10 Mar 2025	10	10 Mar 2025

Day	Remaining Story Points
Day 1	34
Day 2	30
Day 3	26
Day 4	22
Day 5	18
Day 6	14
Day 7	10
Day 8	6
Day 9	3
Day 10	0